ECS Configuration Change Request Page 1 of 5 Page(s)

1. Originator 2. Log Date: 3. CCR# 4. Rev: | 5. Tel: 6. Rm#: | 7.Dept.

Joan H. Schessler 8/14/02 02-0682 - 301.925.0426 2080C SE

8. CCRTitle: Update VDB L3 Comprehensive Status Report and Raytheon L3 Verification Status Report

9. Originator Signature/Date 10. Class 11. Type: 12. Need Date: 8/19/02
/s/ Joan Schessler 8/13/02 Il CCR
13. Office Manager Signature/Date 14. Category of Change: 15. Priority: (If “‘Emergency”
VDB fill in Block 27).
/sl Evelyn McNamara 8/13/02 Emergency

16. Documentation/Drawings Impacted: 17. Schedule 18. CI(s) Affected:N/A
Impact:
N/A

19. Release Affected by this Change: 20. Date due to Customer: 21. Estimated Cost:

N/A N/A None - Under 100K

22. Source Reference: [ INCR (attach) [ |Action Item [ ]Tech Ref. [ |GSFC [ Other:

23. Problem: (use additional Sheets if necessary)

The CCR adds a group of recently approved RVARs to the VDB RVAR table.

The CCR updates both the VDB L3 Comprehensive Status Report and the Raytheon L3 Verification Status report. The updated
Raytheon report is attached for control purposes.

24. Proposed Solution: (use additional sheets if necessary)

Add approved RVARs to the VDB RVAR table: Two sets of RVAR hardcopies are included with this CCR.

Update the pre-5A Verification column, the RVAR Status column, the L3 Verified column, the Requirement Status column and the
EOC Comment column of the VDB L3 Comprehensive Status report and the Raytheon L3 Verification Status Report per the
attached instructions. Add to the Raytheon L3 Verification Status Report an IRDs Linked column per instructions attached.

25. Alternate Solution: (use additional sheets if necessary)

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)

27. Justification for Emergency (If Block 15 is “Emergency”):
The routine CCR approval cycle is too long to support EOC L3 verification activities. Implemented CCRs are needed
promptly in order to be available as timely input into succeeding steps for completion by EOC.

28. Site(s) Affected: [JEDF [Jpvc [JvAaTCc [JEDC []Gsrc [JLarc [INsIDC [Jsmc [Jak [JiPL
[leoc []IDG TestCell []Other

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Disposition: |égproved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
/s/ Byron Peters 8/16/02

Fwd/ECS

33. M&O CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JA00 Revised 10/15/01 ECSEDFSCDV/M&O




